

U01-CA184374 Proposed Timeline

Project entry phase (6 months). Month 1 is ideally Dec 2015 but will depend on when subcontracts are initiated.

Task	Aim	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	
1	Subcontract initiation	█						
2	Project manager hiring	█						
3	Identification of clinics for case and control accrual	█						
4	Protocol and data instrument development working group: responsible for development of eligibility criteria and data collection instruments	█						
5	Biospecimen collection protocol and implementation working group	█						
6	Material transfer agreement and data usage agreements creation	█						
7	Training video and SOP design and implementation	█						
8	Project manager training*	█						
9	Biospecimen pilot study: collect samples (blood, saliva, buccal swabs and mouthwash), extract DNA, ship using DNASTable plates to CPGR		█					
10	Retrospective data: dictionary finalization, data harmonization, consolidation at DCC-Boston	█						
11	Array design working group	█						
11	CIDR pilot project: submission of 40-50 DNA samples from each center		█					
12	Database development and implementation		█					
13	Website development and implementation			█				
14	Pilot phase (3 months)				█			